



As of 1600HST 13 JAN

Zone	Community	No. of Homes	System Flush and Sample	Residential / Non-Residential Flush and Sample	Estimated Resident Return
A1	Pearl City Peninsula	635	20 Dec – 28 Dec	29 Dec – 11 Jan	28 Jan
H1	Aliamanu Military Reservation (AMR)	937	09 Jan – 21 Jan	Note 1	Note 1
I1	Red Hill Housing	135	20 Dec – 05 Jan	10 Jan – 20 Jan	06 Feb
F1	NEX Moanalua Terrace	752	20 Dec – 12 Jan	13 Jan – 24 Jan	9 Feb
H2	Aliamanu Military Reservation (AMR)	211	06 Jan – 20 Jan	Note 1	Note 1
H3	Red Hill Housing	379	11 Jan – 23 Jan	Note 1	Note 1
D1	Hale Moku Hokulani	318 190	23 Dec – 05 Jan	07 Jan – 18 Jan	3 Feb
D2	Hickam Hale Na Koa Officer Field Area Onizuka Village	781 396 400	26 Dec – 09 Jan	09 Jan – 22 Jan	5 Feb
A2	Ford Island	411	28 Dec – 08 Jan	12 Jan – 22 Jan	8 Feb
D3	Earhart Village	912	31 Dec – 13 Jan	16 Jan – 28 Jan	11 Feb
G1	Camp Smith	10	01 Jan – 15 Jan	20 Jan – 29 Jan	12 Feb
P2	Catlin Park	319	01 Jan – 14 Jan	19 Jan – 31 Jan	13 Feb
	Maloelap	23			
	Doris Miller	214			
	Halsey Terrace Radford Terrace	477 402			
C1	SUB BASE	N/A	02 Jan – 13 Jan	16 Jan – 01 Feb	15 Feb
C2	Hale Alii	14	04 Jan – 15 Jan	21 Jan – 30 Jan	13 Feb
	Marine Barracks	5			
	Hospital Point	13			
D4	Hawaii Air National Guard	N/A	05 Jan – 16 Jan	20 Jan – 03 Feb	16 Feb
E1	Makalapa	89	05 Jan – 16 Jan	22 Jan – 03 Feb	16 Feb
A3	Iroquois Point	1457	06 Jan – 16 Jan	Note 1	Note 1
C3	Shipyard	6	06 Jan – 16 Jan	21 Jan – 30 Jan	13 Feb
	Hospital Point				
B1	McGrew	131	06 Jan – 16 Jan	22 Jan – 03 Feb	16 Feb
	Halawa	96			

*Sequencing based on system design.

*Please note: All dates are estimates, and sample results will determine the amount of time necessary to complete the flushing.

*Green text reflects a date change to the left; red to the right.

*Note 1: Residential flushing plan under development.