



Zone	Community	No. of Homes	System Flush and Sample	Residential / Non-Residential Flush and Sample	Estimated Resident Return (Note 1)
A1	Pearl City Peninsula	635	20 Dec – 28 Dec	29 Dec – 11 Jan	14 Feb
H1	Aliamanu Military Reservation (AMR)	918	09 Jan – 21 Jan	24 Jan - Note 2	TBD
I1	Red Hill Housing	135	20 Dec – 05 Jan	10 Jan – 20 Jan	TBD
F1	NEX Moanalua Terrace	752	20 Dec – 12 Jan	13 Jan – 24 Jan	TBD
H2	Aliamanu Military Reservation (AMR)	211	06 Jan – 20 Jan	25 Jan – Note 2	TBD
H3	Red Hill Housing	379	11 Jan – 23 Jan	27 Jan - Note 2	TBD
D1	Hale Moku Hokulani	318 190	23 Dec – 05 Jan	07 Jan – 18 Jan	TBD
D2	Hickam Hale Na Koa Officer Field Area Onizuka Village	781 396 400	26 Dec – 09 Jan	09 Jan – 22 Jan	TBD
A2	Ford Island	411	28 Dec – 08 Jan	12 Jan – 22 Jan	TBD
D3	Earhart Village	912	31 Dec – 13 Jan	19 Jan – 31 Jan	TBD
G1	Camp Smith	10	01 Jan – 15 Jan	21 Jan – 29 Jan	TBD
F2	Catlin Park Maloelap Doris Miller Halsey Terrace Radford Terrace	319 23 214 477 402	01 Jan – 14 Jan	21 Jan – 02 Feb	TBD
C1	SUB BASE	N/A	02 Jan – 13 Jan	24 Jan – 05 Feb	TBD
C2	Hale Alii Marine Barracks Hospital Point	14 5 13	04 Jan – 15 Jan	22 Jan – 02 Feb	TBD
D4	Hawaii Air National Guard	N/A	05 Jan – 16 Jan	25 Jan – 05 Feb	TBD
E1	Makalapa	89	05 Jan – 16 Jan	25 Jan – 03 Feb	TBD
A3	Iroquois Point	1457	06 Jan – 16 Jan	Note 2	TBD
C3	Shipyard Hospital Point	6	06 Jan – 16 Jan	22 Jan – 31 Jan	TBD
B1	McGrew Halawa	131 96	06 Jan – 16 Jan	25 Jan – 03 Feb	TBD

*Please note: All dates are estimates, and sample results will determine the amount of time necessary to complete the flushing.
 *Green text reflects a date change to the left; red to the right.
 *Note 1: Estimated Resident Return dates to be updated upon receipt of validated residential/non-residential laboratory results.
 *Note 2: Residential flushing plan under development.