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20 On island; Laydown yard for retrograde
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10 / 10 homes
44 / 49 facilities
0 / 0 CDC/schools

Sampling Underway
Awaiting Results

Sampling Underway
Awaiting Results

32 / 32 homes
121 / 126 facilities
0 / 0 CDC/schools

6 / 6 homes
26 / 137 facilities
0 / 0 CDC/schools

194 / 918 homes
10 / 12 facilities
1 / 1 CDC/schools

0 / 0 homes
24 / 182 facilities
1 / 1 CDC/schools

Zone Community No. of 
Homes

System Flush and
Sample 

Residential / 
Non‐Residential  

Flush and 
Sample

Estimated 
Resident 
Return
(Note 1)

A1 Pearl City 
Peninsula  635 20 Dec – 28 Dec 29 Dec – 11 Jan 14 Feb

H1
Aliamanu Military 

Reservation 
(AMR)

918 09 Jan – 21 Jan 24 Jan ‐ Note 2 TBD

I1 Red Hill Housing 135 20 Dec – 05 Jan 10 Jan – 20 Jan TBD

F1 NEX           
Moanalua Terrace  752 20 Dec – 12 Jan 13 Jan – 24 Jan TBD

H2
Aliamanu Military 

Reservation 
(AMR)

211 06 Jan – 20 Jan 25 Jan – Note 2 TBD

H3 Red Hill Housing 379 11 Jan – 23 Jan 28 Jan ‐ Note 2 TBD

D1 Hale Moku
Hokulani

318
190 23 Dec – 05 Jan 07 Jan – 18 Jan TBD

D2

Hickam 
Hale Na Koa

Officer Field Area
Onizuka Village

781
396
400

26 Dec – 09 Jan 09 Jan – 22 Jan TBD

A2 Ford Island 411 28 Dec – 08 Jan 12 Jan – 22 Jan TBD

D3 Earhart Village 912 31 Dec – 13 Jan 19 Jan – 31 Jan TBD

G1 Camp Smith 10 01 Jan – 15 Jan 21 Jan – 29 Jan TBD

F2

Catlin Park  
Maloelap
Doris Miller    

Halsey Terrace  
Radford Terrace 

319
23
214
477
402

01 Jan – 14 Jan  21 Jan – 02 Feb TBD

C1 SUB BASE N/A 02 Jan – 13 Jan 24 Jan – 05 Feb TBD

C2
Hale Alii

Marine Barracks 
Hospital Point

14
5
13

04 Jan – 15 Jan 22 Jan – 02 Feb TBD

D4
Hawaii           

Air National 
Guard

N/A 05 Jan – 16 Jan 25 Jan – 05 Feb TBD

E1 Makalapa 89 05 Jan – 16 Jan 25 Jan – 03 Feb TBD

A3 Iroquois Point 1457 06 Jan – 16 Jan Note 2 TBD

C3 Shipyard
Hospital Point  6 06 Jan – 16 Jan 22 Jan – 31 Jan TBD

B1 McGrew 
Halawa

131
96 06 Jan – 16 Jan 25 Jan – 03 Feb TBD

*Please note: All dates are estimates, and sample results will determine 
the amount of time necessary to complete the flushing.

*Green text reflects a date change to the left; red to the right.

*Note 1:  Estimated Resident Return dates to be updated upon receipt of 
validated residential/non‐residential laboratory results.

*Note 2:  Residential flushing plan under development.

Sampling Underway
Awaiting Results

89 / 89 homes
22 / 63 facilities
1 / 1 CDC/schools

227 / 227 homes
17 / 38 facilities
0 / 0 CDC/schools

0 / 0 homes
0 / 148 facilities
0 / 0 CDC/schools

20 / 211 homes
2 / 2 facilities
0 / 0 CDC/schools

Sampling Underway
Awaiting Results

Estimated Start
28 January




